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• Remove interlock from Shield Wall (1 hr) Done Done
• Purge Flammable gas from IR detectors Done Done
• Install electric circuits to burn-in test stand 

for AC and heaters & to storage racks for 
humidity control Done Done

• Work permits for Shutdown start & DC repair Done               Done
• HV warning lights for cosmic ray & dark current TS in factory Done Done
• Work permits for RPC3, MuTrigger/MuTr N&S     in progress      7/10
• Fabricate RPC3 N base, pitch support, lifting 

fixtures and ½ octant 7&8 vertical support             in progress      7/10
• Disassemble and stow Wall & Base (3 -4 days) in progress      7/9
• Fabricate Base Locking/Installation fixture           in progress      7/10
• Fabricate RPC3 N survey fixture in progress      7/10 

Fabricate RPC3 adjustable ½ octant cradle in progress      7/10 
cleaning and testing of MuTracker HV 
splitter boxes in progress      7/10 

• DC FEM Troubleshooting/Repair in progress      7/10 
• Order Tilt Table Lifters in progress      7/10 
• Order burn-in test cover and AC control                in progress      7/10 
• Get list of RPC3N installation hardware 

and place orders                                                in progress      7/10
• Fan Tray replacement evaluation and priority plan  in progress      7/10
• Remove ladder & dumb waiter from EC (1/2 day) 7/10 7/10

This Week  7/6 - 7/10
Task Start Date  End Date
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Next Week  7/13 - 7/17

Task Start Date  End Date

• Receive RPC3 N lifting fixture parts at factory 7/13 7/13
• Fold up EC platforms (1/2 day) 7/13 7/17
• Test base RPC3 N locking/installation fixture 7/13 7/17
• Test base RPC3 N survey fixture 7/13 7/17
• Test RMC higher comm speed on EC 7/13 7/17
• Simulated RPC installation at RPC Factory 

(practice/tests) commission all installation 
components base, locking/install, survey, cradle 7/13 7/31

• Remove MuID collars 7/15 7/15
• Receive complete RPC3 N base, pitch support, 

lifting fixtures & ½ octant 7&8 vertical support 7/15 7/15
• Test and commission RPC3N lifting fixtures at 

factory with S. Kane/designee as witness 7/15 7/15
• Move MMS South 7/17 7/17
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•Order MuID cable management components                          in progress          8/1
•PC1 East repair fixture: order raw 
materials, order off-the-shelf components 
& hardware, receive and inspect components                      in progress           8/1
•Prep RPC3 N racks for installation                              in progress           8/14
•Review PHENIX RPC3 N lifting fixture 
design and run acceptance test in RPC Factory 
(3 days)                                                        waiting for parts      7/15
•Assemble HV, experimental gas and N2 gas 
distribution and install tent                                   in progress          7/15
•Finalize gap 5 N cable and pipe reorganization                  in progress          7/15
•Field Fit ½ octant retaining arm/clamps design 
to fit                                                          in progress          7/15
•Assemble Dummy ½ octant and test with tilt 
table and Burn-in test stand field fit                                       in progress          7/24
•Order & receive parts for gap5 N cable 
management in progress          7/24
•Evaluate Gap 5 grout at Factory in progress 7/24
•Design concept for Base locking/Installation 
fixture for RPC3N                                               in progress 7/24
•Design RPC3 adjustable ½ octant cradle                                  in progress 7/24
•Receive and test MuTrigger FEE’s                                           in progress         7/24
•Receive MuTrigger FEE’s cable and connectors, 
prep and bundle for installation                                in progress            7/24

Continuing Tasks currently underway
Task                         Start Date   End Date
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• Install MuTrigger FEE Sta 2/3 cable Management 
and cable runs behind MMS in progress 7/28

• Move PHENIX-North tunnel shielding, remove
PHENIX-North vapor barrier and crystal palace, 

repair/replace area lighting in progress 7/31
• Move MuID piping, piping supports out of Gap 5 

to temporary store area in progress 7/31
• Move MuID cables and cable tray out of Gap 5 

to temporary store area   in progress 7/31
• Plan and install 2 new PHENIX gas pad 

expansion pads                                                  in progress 9/4
• Spec, purchase, install and test instrumentation 

and monitoring, cables, etc.for rack room 
AC3 and new electronics water chiller                           in progress           10/31

• Spec, purchase, install and test instrumentation 
and monitoring, cables, etc.for non-PHENIX 
fire alarm status panel                                         in progress           10/31

• Spec, purchase, install and test power wiring for
new DCM racks                                                   in progress           10/31

• Start Design supports for Beampipe upgrade in progress 11/30
• Design & Fabrication support for VTX in progress 11/30
• Design support for FVTX in progress 11/30
• Design support for FOCal in progress 11/30
• Fan Tray replacements (as time permits) in progress 11/30

Continuing Tasks currently underway (cont’d)
Task Start Date  End Date
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Aerogel  
BBC  

EMCal 
HBD (may change) 

MPC 
MuID  
RICH 

RXNP (no work anticipated) 
TEC 
TOF 

TOF West

Detector Subsystems with no specific shutdown support requests
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Expected IR Configuration During Shutdown ’09

7/6 – 7/17  Run configuration EC and WC can be moved 
east/west ~3 ft

7/17-7/22  MMS moved south, CM in run position EC & 
WC can be moved east/west ~3 ft

7/22-7/28 MMS north, Run configuration WC can be 
moved east/west ~3 ft EC in AH

7/28-10/1  MMS south, CM in run position, EC in AH
WC in west position (against wall), scaffolding 
in station 1 and station 2/3 south

9/25-11/10 MMS, CM & WC positions TBD, EC in AH
11/10–12/1 MMS & CM in run position, EC and WC can be 

moved east west ~3 ft

These dates are approximate and subject to change
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Task Start Date  End Dat

• Disconnect EC and Move to AH 7/20 7/22
• Open MMN hatch and O2 check  atmosphere 7/20 7/24
• Install ladder/access platform and work 

platforms for work above MuID steel (3 days) 7/20 7/24
• Move MuID plumbing rack on pedestal away 

From gap 5 7/20 7/30
• Move MMS North 7/22 7/22
• Install IR floor plates, 12 ton cart & manlift 7/22 7/22
• Move MuID collars to AH 7/23 7/23
• Remove 4 MMS lampshades (2-3 days) 7/24 7/28
• Reinstall ladder and dumb waiter on EC in AH 

and fold down EC platforms (1 day) 7/24 7/31
• ID/label gap 5 N cables & pipes and move out 

of gap 5 7/27 7/30
• Troubleshoot MUTrigger FEE’s in MMN 7/27 8/31
• Troubleshoot MUTr decaps in MMN 7/27 8/31
• Move MMS South 7/28 7/28
• Install Station 1 Scaffolding (3 days) 7/28 7/30
• Inspect  Station 1 Scaffolding (1/2 day) 7/30 7/31
• Install MuTrigger Station 1 S FEE cable 

management 7/30 7/31

Remainder of July Schedule
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Task Start Date  End Date
• Reconnect EC utilities for shutdown mode 8/3 8/7
• Survey tapped holes on MuID5 steel and survey 

east and west RPC3 N support bases (3 days) 8/3 8/14
• Drill and tap MuID gap 5 steel top and north 8/3 8/14
• Install RPC3 N support base & grout (4 days) 8/3 8/14
• Install Station 3 N pitch control (unistrut rails) on 

pedestal and east and west gap 5 north walls and 
attach to support bases (tall column) 8/3 8/14

• Install MMS station 2/3 scaffolding 8/3 8/14
• Install Station 1 FEE’s & Electronics and connect cables 8/3 8/28
• MuTr decapacitations & MuTr FEE trouble-Shooting in 

MMS Sta 1&3 8/3 8/28
• MuTr Rack 2 troubleshooting 8/3 8/28
• Vendor install Ar dewar & vaporizer 8/3 8/28
• Install rails and fences on gas pad 8/3 8/28
• DCM rack electric prep 8/3 8/30
• MuTr HV and FEE test and evaluation as MuTrigger FEE’s 

& RPC’s are installed 8/3 11/30
• Set up PHENIX “stage” for Summer Sunday Tour 8/5 8/7
• Tear down and remove  PHENIX “stage” for Summer 

Sunday Tour 8/10 8/11

August Schedule
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Task Start Date  End Date

• Erect PC1 repair tool 8/12 8/14
• First ½ octant ready for installation 8/17 8/17
• Disassemble DC/PC1 cables & piping 8/17 8/28
• Install Station 1 MuTrigger FEE air & water 

and test 8/17 9/11
• Install new gap5 N cable & pipe supports, 

cables and piping and leak test piping 8/17 9/30
• Install RPC3 N ½ Octants (16 days) 8/17 9/30
• Final leak test new Ar dewar/vaporizer and 

Closeout job 8/28 9/4
• Move DC on EC to access PC1 east 8/31 9/4
• Install Empties racks on gas pad 8/31 9/4
• Install MuTrigger FEE station 2/3 FEE’s & 

Electronics & connect cables 8/31 9/25

August Schedule
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Task Start Date  End Date

• Close MMN Hatch and closeout WP 9/1 9/1
• Rack room re-organization 9/1 11/30
• CM Power upgrade (as toime permits) 9/1          11/30
• Labor Day Holiday – no work 9/7 9/7
• Remove failed PC1 east module 9/8 9/11
• Install spare PC1 east module 9/8 9/11
• Install 2 RPC3 N racks (1/2 day) 9/8 9/18
• Test PC1 spare and verify operation 9/14 9/17
• Install MuTrigger FEE station 2/3 air & 

water plumbing and test 9/14 10/9
• Move DC on EC back to normal position 9/18 9/18
• Reconnect cables and piping on DC and PC1 East 9/21 9/25
• Remove station 1 south scaffolding 9/21 9/25
• Install rack components in RPC3 N racks 9/21 9/30
• Final verification tests on PC1 east repair 9/28 9/30

September Schedule
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Task Start Date  End Date

• Disassemble and store PC1 east repair fixture 10/1 10/2

• Attach cables to RPC3 N racks and to 
Detector ½ octants 10/1 10/9

• Install new PHENIX north tunnel thermal/vapor 
barrier replacing crystal palace (1 week) 10/1 10/30

• DCM rack supply& Return plumbing 10/5 10/16

• Remove MMS Sta 2/3 scaffolding 10/12 10/23

• Commission RPC3 N racks and detectors 10/12 10/30

• DCM rack internal plumbing 10/19 10/30

• Reinstall MMS lampshades (2 days) 10/26 10/30

October Schedule
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Task Start Date  End Date
November Schedule

• Install heaters and thermostat(s) for RPC3N 
thermal control 11/2 11/6

• Reinstall PHENIX North tunnel shielding (3 days) 11/2 11/6
• Cooldown for Run 10 Starts 11/7 11/7
• Move MuID Collars to IR 11/7 11/7 
• Disconnect electric & Fiber in EC 11/2 11/7
• Remove ladder & dumb waiter from EC & Fold up 

EC platforms in AH (1 day) 11/9 11/10
• Veterans Day Holiday – no work 11/11 11/11
• Remove IR Floor plates and move 12 ton cart to AH 11/12 11/12 
• Move EC to IR 11/12 11/13
• Reconnect electric and fiber to EC 11/16 11/20
• Reinstall ladder & dumb waiter on EC & Fold 

down EC platforms in IR (1 day) 11/16 11/20 
• Pink sheets, white sheets, blue sheets 11/16 12/1
• Move MMS north, Install MuID Collars 11/23 11/25
• Assemble shield wall base and wall in AH 11/23 11/30
• Thanksgiving Holiday – no work 11/26 11/27
• Roll in shield wall 11/30 11/30
• Start Run 10, All shutdown activities completed 12/1 12/1
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Other potential work this shutdown:

1.  Remove the RPC prototype absorber

2. Prep Bridge for future upgrades



16
7/9/2009

• Roof leaks in utility bathroom at northwest corner 
behind tech offices and over door between rack room 
and assembly hall.

• Heat wrap tape for trailer bathroom toilet drains to prevent
freeze/clogging in winter.

• Improved Rack Room AC performance (This item has been addressed time 
and again but unsatisfactorily. Currently the AC fails periodically and is 
repaired only to fail again. On-condition maintenance is not adequate…an 
engineered solution is needed.)

• Icy conditions at mixing house north stairs

• Mixing House loose board ?

2009 Building Maintenance Issues
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Safety, Security, etc.

The shutdown has started. We want to be a model 
of safety at PHENIX. Some things to remember.

1. Use appropriate PPE: gloves when handling 
materials, hard hats when cranes are in use or when 
working on lower levels of scaffolds with others 
working above. 

2. During shutdown, PHENIX engineers and 
technicians, CAD engineers and technicians, bargaining 
unit workers, etc. may direct you to obey safety rules, 
barriers, etc. Willful violation of such requests may 
result in disciplinary actions from PHENIX or Lab 
management. When we work safely we are ultimately 
more efficient.

3. Remember to lock up at the end of each day, shifts are over. Techs will lock up 
before they leave, but others who work late must make sure they lock the doors 
behind them.

4. Read, understand and sign (original) work permits for tasks you are working on. 
PDF copies of all PHENIX 2009 shutdown work permits and referenced PHENIX 
controlled procedures are/will be available on the PHENIX engineering web site. 
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Where To Find 
PHENIX Engineering Info

Links for the weekly planning meeting slides, archives of past meeting slides,long
term planning, pictures, videos and other technical info can be found on the 
PHENIX Engineering web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

Let’s make this a successful shutdown!


